
(ram) VB/l-70 Superfund Site

[E^E ĴJ Phase II Rapid IV, 8A

US Armv Corns Denver- Colorado Task Order # 0001

Off Engineers* Rapjd Response/Project Resources Inc.

Original T.O. Cost $ 3,056,170.00

Modifications: (1) $ 1,606,373.24
vc Current T.O. Cost $ 4,662,543.24

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6.37% $ 96,198.15
Total Fee: $ 279,218.15

Current T.O.Funds: $ 4,383,325.09

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 4,383,325.09
Site Costs to date: $ 3,278,910.23
Site Funds Available: |j 1,104,414.86]

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs 19% $ 622,754.80
Direct Costs: 81% $ 2,656,156.13

$ 3,278,910.93
This week:
Indirect Costs 44% $ 1,716.73
Direct Costs: 56% $ 2,219.63

$ 3,936.36

Daily Burn Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 1,736.04
Direct Costs: $ 5,822.76

$ 7,558.80

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 5/19/2005 |
Target Completion, Field Ops 1 1 Mar 05 (230 Sites)

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-ord, ASARCO 100
LBP Assesment
LBP Abatement

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 3/25/2005 (Revised)

#28

Costs Thru:

12/24/2004

Page 1 of 5

Original Budget Current Budget This Week Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 63,806.90
$ 440,433.38
$ 240,668.32
$ 16,647.43
$ 14,143.74

$

$
$ 1,716.73
$

$
$

$ 431.80
$ 68,516.60
$ 350,478.36
$ 200,054.80
$ 3,273.24
$

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$
$ 143,122.20
$ 352,447.30

$ 7,124.26
$ 95,603.98
$ 603,776.40
$ 324,396.70
$ 15,228.38
$ 1,202,887.90
$ 401,240.76
$ 35,473.18
$ 141,501.46
$ 75,000.00
$ 24,247.10
$ 69,875.71
$ 9,152.30
$ 21,502.72
$ 74,985.73
$ 7,500.00
$
$ 143,122.20
$ 352,447.30

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 279,218.15
$ 4,662,543.24

$
$ 613.37
$
$
$
$
$ 761.58
$
$
$
$
$ 226.88

$
$ 282.54
$
$
$ 335.26

$
$
$ (0.05)
$ 96,198.15
$ 100,134.46

$ 12,671.16
$ 65,602.13
$ 504,664.44
$ 291,568.55
$ 10,635.02
$ 1,004,811.74
$ 349,942.91
$ 39,432.40
$ 122,869.55
$ 76,819.01
$ 17,341.80
$ 54,480.64
$
$ 22,424.55
$ 69,665.51
$ 641.18
$ 7,110.54
$ 5,475.00
$
$ (0.70)
$ 279,218.15
$ 3,558,128.38
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Color Chart(s)

The following pages
contain color that does

not appear in the
scanned images.

To view the actual images, please
contact the Superfund Records

Center at (303) 312-6473.



US Army Corps
of Engineers*

Thru 12/1 7/04

Date
12/18/2004
12/19/2004
12/20/2004
12/21/2004
12/22/2004
12/23/2004
12/24/2004

This Week
To Date

(
45%

VB/l-70 Super-fund Site

Phase II Rapid IV, 8A
Denver, Colorado Task Order #0001

Rapid Response/Project Resources Inc.

$ 1,810,177.58 $ 200,156.63 $ 407,887.64

Labor

$
$
$ 617.-
$ 722.I
$ 433.
$
$
$ 1,774.1
$ 1,811,951

1°/CM

0%

Per Diem Equipment
$ - $ 334.61
$ $

42 $ $
39 $ - $
39 $ $

$ . $
$ . $

30 $ $ 1

334.61
334.61
252.49
252.49
252.49
,761.30

58 $ 200,156.63 $ 409,648.94

Weekly Cost by Category

\45%
/

Weekly Cost Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04
Completion: 3/25/2005 (Revised)

$ 550,105.98 $ 302,567.98 $ 4,078.08 $ 183,020.00

Material Subcontracts
$ 96.36 $ 6.84
$ - $
$ 96.36 $ 6.84
$ 117.14 $ 6.84
$ 21.64 $ 6.84
$ 14.24 $ 6.84
$ 14.24 $ 6.84
$ 359.98 $ 41.04
$ 550,465.96 $ 302,609.02

Q Labor

• Per Diem

D Equipment

D Material

• Subcontracts

DAnalytical

9% 0%tr™\4_^
6%

Cost to Date by Categor

)s6%

y

D Labor

• Per Diem

D Equipment

D Material

• Subcontracts

DAnatytical

Analytical
$ - $
$ - $
$ - $
$ - $
$ - $
$ - $
$ - $
$ - $
$ 4,078.08 $

Fee Daily Tola
$ 437.

. $
$ 1,055.

96,198.15 $ 97,379.'
$ 714.
$ 273.
$ 273.

96,198.15 $ 100,134.'
279,218.15 $3,558,128.

#2S

Costs Thru:

12/24/2004
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$ 3,457,993.89

Total Phase II
31 $ 3,458,431.70

$ 3,458,431.70
23 $ 3,459,486.93
43 $ 3,556,866.36
86 $ 3,557,581.22
57 $ 3,557,854.79
57 $ 3,558,128.36
47
36

VB/l-70 Superfund Site
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fFJRrvi) VB/l-70 Superfund Site

Liag£gJ| Phase II Rapid IV, 8A

US Army Corps Denver Colorado Task Order # °001

Of Engineers* Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Blts^
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 230 Sites)

City of Denver Comm Hlth Program
Site Co-Ordination ASARCO 100

Lead Based Paint Tasks (2)

RRIV T.O#0001 (21 3 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

213

#28

Costs Thru:

12/24/2004
Completed This week

This Week
Total Cost Cost/Property

0

Total Cost to Date (459 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 68,516.60
$ 350,478.36
$ 200,054.80
$ 3,273.24
$

$ 622,754.80

$
$ 2.03
$ 321.67
$ 1,645.44
$ 939.22
$ 15.37
$
$ 2,923.73

$

$
$
$ 1,716.73
$

$
$
$ 1,716.73

$
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!

$ 6,119.68
$ 13,746.10
$ 193,536.22
$ 940,480.71
$ 546,204.72
$ 13,903.27
$
$ 1,713,990.70

$ 13.33
$ 29.95
$ 421.65
$ 2,048.98
$ 1,189.99
$ 30.29
$
$ 3,734.18

$ 12.671.16
$ 65,602.13
$ 504,664.44
$ 291,568.55
$ 10.635.02
$ 1,004.811.74
$ 349,942.91
$ 39,432.40
$ 122,869.55
$ 76.819.01
$ 17.341.80
$ 54,480.64
$
$ 22,424.55
$ 69,665.51
$ 641.18
$ 2,643,570.59
$ 3,266,325.39
$ 247,647.20

$ 59.49
$ 307.99
$ 2,369.32
$ 1,368.87
$ 49.93
$ 4,717.43
$ 1,642.92
$ 185.13
$ 576.85
$ 360.65
$ 81.42
$ 255.78
$
$ 105.28
$ 327.07
$ 3.01
$ 12,411.13
$ 15,334.86
$ 1,076.73

$
$ 613.37
$
$
$

$
$ 761.58
$
$
$
$
$ 226.88
$
$ 282.54
$
$
$ 1,884.37

#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!

$ 81,735.54
$ 266,581.92
$ 1,102,652.52
$ 656,443.52
$ 34,737.09
$ 2,038,026.09
$ 731,863.61
$ 80,663.34
$ 292,065.87
$ 76,819.01
$ 26,201.35
$ 155,435.40
$
$ 164,694.47
$ 150,944.84
$ 4,191.98
$ 5,863,056.55

$ 3,601.10 #DIV/OI $ 7,577,047.25
$ - $ 1,076.73 $ 495,754.01

$ 3,513,972.59 $ 16,411.59 $ 3,601.10
N/A

$ 7,110.54
$ 5,475.00

Costs Not Included In site Averages $ 3,526,558.13

N/A
$ 335.26
$
$ 3,936.36

#DIV/0!

$ 178.07
$ 580.79
$ 2,402.29
$ 1,430.16
$ 75.68
$ 4,440.14
$ 1,594.47
$ 175.74
$ 636.31
$ 167.36
$ 57.08
$ 338.64
$
$ 358.81
$ 328.86
.$ 9.13
$ 12,773.54
$ 16,507.73
$ 1,080.07

$ 8,072,801.26 $ 17,587.80
$ 44,830.21
$ 7,110.54
$ 5,475.00
$ 8,130,217.01

Page 3 of 5
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US Army Corps
of Engineers*

VB/l-70 Super-fund Site

Phase II Rapid IV, 8A

Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

Lead Based Paint
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Current Budget
$
$ 143,122.20
$ 352,447.30

Cost To Date
$
$ 5,475.00
$

$ 495,569.50 $ 5,475.00

Fee: $ 31,570.95 $ 31,570.95

Fee Prorated between Soil Rmvl and Lead Based Paint Tasks.

Completed Sites This Week:
Lead/Arsenic Soil Sites

2004 Season Complete
SF/Site

Total SF This week

Total SF Task Order #1 805,325
Total SF 2004 1,217,147
Total SF All Contracts (3) 1,666,121

*

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 3/25/2005 (Revsed)

Completed Sites (Overall)

2003
2004
Total

Task Order #14
133
33
166

Avg SF/Site 3,243

Avg Cost/Site $ 18,050.57

|Avg Cost/SF $ 5.50
* Excludes Fee

Cross-Over Task Or
0 C
80 21
80 21

3,948

$ 16,429.07 $ 15,

$ 4.16 $

#28

Costs Thru:

12/24/2004

Page 4 of 5

der #01 Total To Date
133

3 326
3 459

3,781 3,630

334.86 $ 16,507.73

4.06 $ 4.55

VB/l-70 Avg Cost/Site

$18000 liOna .̂
$17,500 IHItitiiiiilitit?
$17,000 llillittiill$16,500 liliiilml
£16 000 UwilllUDHIlliyilHUIlBIIIIHĤ

T" *- »—

Week Ending

IZZIAvg Cost/Site
(Fee Excluded)

—4 per. Mov. Avg.
(Ava Cost/Site

I

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Field opeations for 2004 Season completed.
2) Site winter.
3) Site Co-ordination activities continuing, Restoration appointments for 05 & ASARCO.
4) Charged-out Mod P0001 Fee.



I I VB/l-70 Superfund Site

[fajLJj Phase II Rapid IV, 8A
^•^ ™""™^ Denver, Colorado Task Order # 0001
US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-Ord ASARCO 100
LBP Assesment
LBP Abatement
Total Direct Costs:

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 3/25/2005 (Revised)

Dly Burn Rate
4 Week Avg

#29

Costs Thru:

12/24/2004

Page 5 of 5

Duration Est to Compl Variance

$ 2,559.24
$ 63,806.90
$ 440,433.38
$ 240,668.32
$ 16,647.43
$ 14,143.74
$ 778,259.01

$ 431.80
$ 68,516.60
$ 350,478.36
$ 200,054.80
$ 3,273.24
$
$ 622,754.80

$ 2,127.44
$ (4,709.70)
$ 89,955.02
$ 40,613.52
$ 13,374.19
$ 14,143.74
$ 155,504.21

$
$ 169.94
$ 1,152.66
$ 413.44

$
$
$ 1,736.04

LS
40
40
40
LS
LS

$ 2,127.44
$ 6,797.70
$ 46,106.50
$ 16,537.56
$ 13,374.19
$ 14,143.74
$ 99,087.13

$ (0.00)
$ (11,507.40)
$ 43,848.52
$ 24,075.96
$
$
$ 56,417.08

$ 7,124.26
$ 95,603.98
$ 603,776.40
$ 324,396.70
$ 15,228.38
$ 1,202,887.90
$ 401,240.76
$ 35,473.18
$ 141,501.46
$ 75,000.00
$ 24,247.10
$ 69,875.71
$ 9,152.30
$ 21,502.72
$ 74,985.73
$ 7,500.00

$
$ 143,122.20
$ 352,447.30
$ 3,605,066.08

$ 12,671.16
$ 65,602.13
$ 504,664.44
$ 291,568.55
$ 10,635.02
$ 1,004,811.74
$ 349,942.91
$ 39,432.40
$ 122,869.55
$ 76,819.01
$ 17,341.80
$ 54,480.64
$
$ 22,424.55
$ 69,665.51
$ 641.18
$ 7,110.54
$ 5,475.00
$
$ 2,656,156.13

$ (5,546.90)
$ 30,001.85
$ 99,111.96
$ 32,828.15
$ 4,593.36
$ 198,076.16
$ 51,297.85
$ (3.959.22J
$ 18,631.91
$ (1,819.01)
$ 6,905.30
$ 15,395.07
$ 9,152.30
$ (921.83)
$ 5,320.22
$ 6,858.82
$ (7,110.54)
$ 137,647.20
$ 352,447.30
$ 948,909.95

$ 312.79
$ 216.07
$ 766.19
$ 494.86
$ 10.56
$ 1,582.03
$ 798.52
$ 310.02
$ 178.52
$ 117.93
$
$ 221.51
$
$ 192.84
$ 232.33

$
$ 193.06
$ 195.54
$
$ 5,822.76

LS
LS
40
40
LS
40
40
40
40
LS
40
77
N/A
LS
40
LS
LS
LS
LS

$ 4,000.00
$ 30,001.85
$ 30,647.41
$ 19,794.21
$ 4,593.36
$ 63,281.09
$ 31,940.84
$ 12,400.89
$ 7,140.94
$ 4,000.00
$
$ 51,078.67
$ 9,152.30
$ 2,000.00
$ 9,293.20
$ 6,858.82

$
$ 137,647.20
$ 352,447.30
$ 776,278.09

$ (9,546.90)
$ (0.00)
$ 68,464.55
$ 13,033.94
$ 0.00
$ 134,795.07
$ 19,357.01
$ (16,360.11)
$ 11,490.97
$ (5,819.01)
$ 6,905.30
$ (35,683.60)
$
$ 12,921.83)
$ (3,972.98)
$
$ (7,110.54)
$
$.

$ 172,631.86

Fee
Totals

$ 279,218.15
$ 4,662,543.24

$ 279,218.15
$ 3,558,129.08

$

$1,104,414.16 $ 7,558.80
$
$ 875,365.21

$
$ 229,048.95



Project Costs for Current Week by Type

VB -1/70 Phase III

Weekending 12/24/2004

004 Site Admin/lndirects 1.716.72 607.77 954.29 $ 113.60 $ 41.08

005 Lodging/Per Diem

010 Site Coord. 613.38 335.27 278.11

015 Sod & Seed 761.58 268.83 246.38 248.38

019 Site Coord Follow-up 226.87 226.87

021 Community Air Mon. 282.51 282.51

028 Site Coord ASARCO 335.27 335.27

100 Fee 86,198.15 $ 96,198.15

Totals $ 100,134.47 $ 1,774.00 $ $ 1.761.29 $ 359.97 $ 41.06 $ $ 96,198.15



Project Costs JTD By Type

VB -1/70 Phase III

Friday, December 24,2004

001 Const. Work Plans

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

006 Home Office

009 Site Set-uo/Maint.

010 Site Coord.

011 Removal

012 TSD

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

018 Post Const. Maint.

019 Site Coord Follow-up

021 Community Air Won.

022 FOG & Supplies

023 ASARCO Support

025 Lead Assessment

027 Sprinkler System

028 Site Coord ASARCO

100 Fee

$ 431.80

$ 68,516.69

$ 350.478.28

$ 200.054.64

$ 3.273.24

$ 12,671.15

$ 65,601.88

$ 504.6S4.30

$ 291.568.60

$ 10,634.98

$ 1.004,811.80

$ 349,942.91

$ 39,432.37

$ 122,869.57

$ 17,341.79

$ 54,480.62

$ 22.424.37

$ 69.665.49

$ 641.18

$ 5,475.00

$ 76.818.98

$ 7,1 10.55

$ 279.218.15

$ 431.80

$ 38,395.77

$ 249,265.99

$ 3,273.24

$ 10,777.70

$ 59,457.77

$ 392,868.51

$ 215.481.84

$

$ 648.387.14

$ 95.531.38

$ 22,941.82

$ 11,677.76

$ 52,847.28

$ 641.18

$ 2,861.83

$ 7.110.55

$ 101.84

$ 200,054.64

l>.sj. .v̂  •»;• «•. •̂ SS.i.Jrf':

il̂ ^&^MlL

$ 64,389.78

$ 4,681.61

$ 104.576.61

$ 72,138.19

$ 116,948.50

$ 25.229.38

$ 12,755.30

$ 8.929.59

$

$ 30,120.82

$ 35.909.89

$ 1,893.45

$ 1,462.50

$ 7.219.27

$ 1,608.98

$ 239,476.17

$ 27,383.52

$ 39,432.37

$ 87.056.42

$ 4.689.48

$ 1.633.35

$ 788.40

$ 69.635.48

$ 2.157.82

$ 810.79

$ 3,948.57

$ 4.949.95

$ 201,798.63

$ 1 16.03

$ 974.55

$ 12.706.38

$ 30.00

$ 5,475.00

$ 71,799.34

$ 4,078.05

$ (0.00)

$ 279,218.15

Totals $ 3,558,128.34 $1.811,951.54 $200,156.47 $ 409.648.96 $ 550.465.92 $302,609.24 $ 4,078.05 $ $279,218.15



12/27/2004
10:06 AM

Project Variance Report

VB -1/70 Phase m

Friday, December 24, 2004

Construction Wortt Plans Z123.2S 2.555.05 (4.19! -0.2%
Mobinzallon/Crew Rotation 100.0% 13.703.17

004 Stte Administration and Indirect^ 440.433.38 350,478.28 100.0% 87.565.78 350.478.28
Lodging & Per Diem 4.00 MTH 181.719.63 240,668.32 200,054.64 100.0% 50,013.58 200.054.64

006 Home Office Support 16.647.43 16.647.43 3.273.24 19.7% 4.153.88 13,342.20 16.815.44 (31.99!
007 Final Report LS 8.428.74 6.428.74 0.0% 6.428.74 6,428.74

Proled ClQSB-Oul 7.716.00
Site Set-up/Matntenanoe 16.00 WK 7.124.28 7.124.28 100.0% 791.90

010 Site Coordlnallon 155.00 EACH 59.901.73 95.603.98 65,601.88 68.6% 616.85 30,022.09 95,623.97 19.99 0.0%
011 Removal Impacted 534.750.00 SF 265.069.22 603.776.40 504,664.39 100.0% 0.94 504,664.39 S (99.112.011 -16.4%

T&D of Impacted Soils 8.400.00 324.396.70 291.568.60 100.0% 34-71 291.588.60 (32.828.10] -10.1%
013 Sampling & Analysis 24.800.00 TON 10.320.38 15.228.38 70.3% 0.61 (100.39:
014 Restoration 534.750.00 SF 473,788.10 1,202.887.90 1.004,811.80 100.0% 1.87 1,004,811.80 1_ (198.076.10
015 Sod & Seed 187,376.40 401.240.76 349.942.91 100.0% 2,257.49 349.94Z91 $ (51.297.85: -1Z8%

Garten & Flower Bed 11.710.60 35.473.18 39.432.37 100.0% 254.39 39.432.37 3.959.19 11.2%
017 Rock. Mulch. & Mbc EACH _8Z562JO_ 141.501.46 122,869.57 100.0% 792.70 122.869.57 S (18.631.89: -13.2%
018 Post Construction Maintenance 534.750.00 SF 101.750.90 24.247.10 17,341.79 81.1% 0.04 4.042.71 21,384.50 (2.86Z60 -11.8%
019 Site Coordination Follow-up 155.00 EACH 59.901.70 69.875.71 54,480.63 77.9% 451.19 15.455.51 69.936.14 60.43 0.1%

Site Teatdown & Demobilization 1.00 LS 8.152.30 9.152.30 0.0% 9,152.30
021 Comunlty Air Monitoring MTH 3.339.70 21.502.72 22.424.37 100.0% 5,594.50 22.424.37 921.65 4.3%

022 Fuel. Oil, Mbc Field Supplies 96.00 DAY 64.946.60 74.985.73 69.665.49 92.9% 781.15 5.324.32 74.989.81 4.08 0.0%

023 Asarco Support 1.00 LS 1.261.00 7.500.00 641.1B 8.5% 7.543.25 6.902.07 7.543.25 43.25 0.6%
024 T&O to Landfill Z 600.00 TON 308.930.60 0.0% 0.0%
025 Lead Base Paint Assesment 450.00 EACH 143.122.20 143.122.20 5,475.00 3.8% 320.17 136.601.59 144.076.59 954.39 0.7%
026 Lead Base Paint Abatement 100.00 EACH 352.447.30 352.447.30 0.0% 3,524.47 35Z447.30 352,447.30 0.0%

027 Sprinkler System 1.00 LS 75.000.00 76.818.98 100.0% 76,818.98 76,818.98 1.818.98 2.4%
028 Site Coordination ASARCO EACH 1.00 1.00 7.110.55 100.0% 70.80 7.110.55 7.109.55 HHUHtltllll!
100 Fee 1.00 183.020.00 279.218.15 100.0% 273.205.76 279.218.15 0.0%

Totals 1.00 LS $ 3,056,170.25 $ 4,662,544.24 $ 3,558,128.34 76.3% $ 554,349.25 $ 596,050.10 $ 4,154,178.44 $(508,365.80) -10.9%
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